COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 21/ 2019

ESTI MATE SUMVARY 11:27: 31
CONTI D C22914 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22914-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 29.5 DAYS TI ME ALLOW 32 WORK DAYS
ADA RAMPS DI VIDE US 24 ESB PERCENT TIME:  92.19 ORI G TI ME ALLON 32 WORK DAYS
PRQJECT NO. STMC430- 020
ADA RAMPS DI VI DE ESB
NAME OF ROAD:
PRQJECT COUNTI ES: TELLER
CONTRACTOR:
AVERY ASPHALT | NC. PAY PERI OD ENDI NG 11/ 09/ 2019 DATE TI ME STARTED 07/25/2019
7770 VENTURE STREET DATE LET 05/ 23/ 2019 DATE WORK BEGAN
DATE AWARDED 06/ 04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/19/2019 DATE ACCEPTED
COLORADO SPRI NGS CO 80951 (719) 471-0110 DATE NOTI CE TO PROCEED 07/ 25/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 370, 413. 13 PARTI Cl PATI NG $ 2,500. 00 $ 0. 00
AWARD PROJECT AMT:  $ 359, 777. 96 NON- PARTI Cl PATI NG 234, 165. 73 140, 470. 84
PERCENT COMPLETE: 63. 89% TOTAL EARNI NGS 236, 665. 73 140, 470. 84
FUNDS AVAI LABLE: $ 133, 747. 40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 236, 665. 73 140, 470. 84
TOTAL CLAI M5 $ 0.00 RETAI NAGE -5,396. 67 -2,994.78
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 231, 269. 06 137, 476. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 231, 269. 06 137, 476. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 137, 476. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22914-BID ESTI MATE RUN 11/ 21/ 2019
PRQJECT: STMC430- 020 ESTI MATE NO 0002 11:27:31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00170 Ginding And Texturing Concrete Pavement 10. 000 0. 000
Sy 0. 000 0. 00
272. 88000 0. 000 0. 00
0010 202-00190 Renoval of Concrete Median Cover Material 83. 000 0. 000
SY 34.470 3,544.55
102. 83000 34. 470 3, 544,55
0015 202- 00200 Renoval of Sidewal k 180. 330 67.670
SY 112. 660 6, 599. 62
58. 58000 180. 330 10, 563. 73
0020 202-00203 Renoval of Curb and Gutter 394. 000 95. 500
LF 151. 330 2,592. 28
17. 13000 246. 830 4,228.20
0025 202- 00206 Renoval of Concrete Curb Ranp 189. 000 45.910
SY 120. 880 9, 404. 46
77.80000 166. 790 12, 976. 26
0030 202-00210 Renoval of Concrete Pavenent 121. 000 48.590
SY 37.020 1, 544. 47
41.72000 85. 610 3,571.65
0035 202-00220 Renoval of Asphalt Mat 83. 900 22.000
SY 61. 900 3,741. 86
60. 45000 83. 900 5,071.76
0040 202-00250 Renoval of Pavenent Marking 53. 000 0. 000
SF 0. 000 0. 00
37.76000 0. 000 0. 00
0045 202- 05026 Sawi ng Asphalt Material (6 |nch) 263. 000 198. 000
LF 0. 000 0.00
8. 06000 198. 000 1, 595. 88
0050 203-00100 Mick Excavation 5. 000 0. 000
cY 0. 000 0. 00
50. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 40. 000 1. 000
HOUR 0. 000 0. 00
10. 00000 1. 000 10. 00



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22914-BI D ESTI MATE RUN 11/ 21/ 2019
PRQJECT: STMC430- 020 ESTI MATE NO 0002 11:27: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00090  *Erosion Control (Curb Ranp) 23. 000 6. 000
EACH 17. 000 5, 950. 00
350. 00000 23.000 8, 050. 00
0065 210-00827 *Reset Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0070 210-04010  Adjust Manhole 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0075 304- 06007 Aggr egat e Base Course (C ass 6) 42.000 0. 000
cY 0. 000 0. 00
141. 29000 0. 000 0.00
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) 41. 000 15. 500
TON 0. 000 0. 00
282.22000 15. 500 4,374. 41
0085 412-00600 Concrete Pavement (6 Inch) 121. 000 36. 600
sy 30. 400 3,178.93
104. 57000 67.000 7,006. 19
0090 608-00000 Concrete Sidewal k 72.650 3.330
5% 64.020 7,334.13
114. 56000 67. 350 7,715.62
0095 608-00010 Concrete Curb Ranp 340. 000 106. 830
SY 128. 570 23,177.31
180. 27000 235. 400 42, 435. 56
0100 609-21010 Curb and Gutter Type 2 (Section |-B) 94. 000 0. 000
LF 45. 000 2,114.10
46. 98000 45. 000 2,114.10
0105 609-21020 Curb and CGutter Type 2 (Section Il-B) 154. 420 60. 500
LF 83. 000 3,539.12
42. 64000 143. 500 6,118.84
0110 610-00030  Median Cover Material (Concrete) 141. 950 0. 000
SF 141. 950 6, 683. 01

47.08000 141. 950 6, 683. 01



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22914-BI D ESTI MATE RUN 11/ 21/ 2019
PRQJECT: STMC430- 020 ESTI MATE NO 0002 11:27: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-72863 *Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0120 625-00000 Construction Surveying 1. 000 0. 200
LS 0. 800 28, 000. 00
35, 000. 00000 1.000 35, 000. 00
0125 626-00000 *Mobi | i zation 1. 000 0. 436
LS 0. 436 16, 132. 00
37, 000. 00000 0.872 32, 264. 00
0130 626-01104 *Public Information Services (Tier V) 1. 000 0. 500
LS 0. 500 2,500. 00
5, 000. 00000 1.000 5, 000. 00
0135 627-00002  Thernopl astic Pavenent Marking 100. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0140 630-00000 *Fl aggi ng 512. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0145 630-00007 *Traffic Control Inspection 40. 000 15. 000
DAY 25. 000 5,375. 00
215. 00000 40. 000 8, 600. 00
0150 630-00012 *Traffic Control Management 32. 000 9. 000
DAY 15. 000 9, 000. 00
600. 00000 24.000 14, 400. 00
0155 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 1. 000
EACH 0. 500 60. 00
120. 00000 1.500 180. 00
0160 630-80340 *Pedestrian Barricade (ADA) 125. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 170. 000 1. 500
EACH 0. 000 0.00
60. 00000 1.500 90. 00



CONTI D: C22914 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22914-BI D ESTI MATE RUN 11/ 21/ 2019
PRQJECT: STMC430- 020 ESTI MATE NO 0002 11:27: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80342 *Construction Traffic Sign (Panel Size B) 45. 000 9. 000
EACH 0. 000 0. 00
66. 00000 9. 000 594. 00
0175 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0180 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0.500
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 0. 500 750. 00
0185 630-80360  *Drum Channel i zi ng Devi ce 300. 000 15. 500
EACH 0. 000 0. 00
30. 00000 15. 500 465. 00
0190 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 30. 000 5. 500
EACH 0. 000 0. 00
34. 00000 5. 500 187. 00
0195 630-80380 *Traffic Cone 100. 000 35. 500
EACH 0. 000 0. 00
10. 00000 35. 500 355. 00
0200 630-80393 *Stackabl e Vertical Panels 75. 000 6. 500
EACH 0. 000 0. 00
34. 00000 6. 500 221.00
0205 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70034 F/ A ASPHALT SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 22914-BI D ESTI MATE RUN 11/ 21/ 2019
PRQJECT: STMC430- 020 ESTI MATE NO 0002 11:27: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $  367,913.13$ 140,470.84$%  234,165.76

CAT NO0400 Construction Engineering BID Itens

0230 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
CAT 0400 CURRENT AMT $ 2,500.00 % 0.00% 2,500. 00

PROJECT TOTAL CURRENT AMI $ 370,413.13 % 140,470.84% 236, 665.76



